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TRAFFIC CONGESTION RELIEF PROGRAM (TCRP) PROJECT APPLICATION

AMENDMENT APPROVAL
RESOLUTION TAA-06-14, AMENDING RESOLUTION TA-01-11

The California Department of Transportation (Department) requests approval of the following
Traffic Congestion Relief Program (TCRP) project application amendment.

Project #157 — Route 12; Congestion relief improvements from Route 29 to I-80 through
Jamison Canyon. Amend application to:
e Update project schedule and funding plan.

RECOMMENDATION

The Department recommends approval.

BACKGROUND

Project #157 is to provide additional capacity on Route 12 by widening the existing two lane
highway to a four lane expressway from Route 29 to Interstate 80. Commercial growth in Napa
and Sonoma Counties, coupled with population growth in Solano County, has resulted in
increased congestion and delays on Route 12.

Environmental studies and preliminary engineering have been delayed due to inability to hire a
consultant to complete the technical studies. The United States Fish and Wildlife Services
(USFWS) is requiring additional surveys to determine the impacts on the Red Legged Frog and
Fairy Shrimp within the project limits. The USFWS is now requiring that the survey of the Red
Legged Frog be conducted over a two-year period, instead of the previous one-year requirement.
For the Fairy Shrimp, a one-year survey during both wet and dry seasons must be conducted,
when previously such a survey was not required.

A concurrent re-allocation is requested under Reference No. 2.6¢.(1).
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RESOLUTION

Resolved, with all conditions stipulated still in effect, the California Transportation Commission
hereby revises TCRP Project #157 as follows:

Revises:
County District | BREF TCRP
Napa/Solano 4 157 $ 7,000
Conpletion (FY) Phase1 | 64/05 07/08 Phase3 | 09/10
Phase2 | 68/69 09/10 Phase4 | 1213
Lead Agency: | California Departrent of Transportation
Implementing: | California Department of Transportation
Description: Route 12; Congestion relief improvements from Route 29 to I-80 through Jamison Canyon.
(DOLLARS IN THOUSANDS)
Project Totals by Fiscal Year Project Totals by Conmponent
FUND | TOTAL RW [ CON
Prior | 0506 | 06/07 | 07/08 [ 08/09 | Beyond] R/W | CON [PA&ED| PS&E | Supp | Supp
TCRP
Existing [ 7,000] 4,100 2,900 4100] 2,900
Change 0
Proposed| 7,000| 4,100 2,900 4100 2900
STIP-RIP
Existing [ 2,000 2,000 2,000
Change 0
Proposed [ 2,000 2,000 2,000
STIP-IIP
Existing [ 2,000 2,000 2,000
Change 0
Proposed [ 2,000 2,000 2,000
SAFETEA-LU
FExisting 0
Change 6,400 2,700 3,700 2,200 2,700 [ 1,500
Proposed | 6,400 2,700 3,700 2,200 2,700 [ 1,500
Future
Existing [ 92,300 7400 84900 7,400 | 84900
Change 2,300 1,300 1,000 1,300| 1,000
Proposed | 94,600 8,700 85900] 8,700 | 85,900
Total
Existing 103,300] 4,100 0 14,300 84900 7400| 84900| 4,100| 6900
Change 8,700 0| 2,700 5,000 1,000] 3,500| 1000| 2700| 1,500
Proposed | 112,000] 4,100 [ 2,700 19,300 859001 10,900 | 85900 | 6,800 | 8400




CHAIR AND COMMISSIONERS Reference No.: 2.1¢.(7)
March 15-16, 2006
Page 3 of 3
TCRP AMENDMENT TAA-06-14

Location Map

TCRP #157

Description: Route 12; Congestion relief improvements from Route 29 to [-80 through Jamison
Canyon.
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